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Conditional Notice to Proceed (NTP) issued April 16, 2012 consisting of the following: 
 
•  Historic Courthouse – Staging & Mobilization only- no interior or exterior envelope 
work at this time until 3rd floor of Courthouse relocates to Judicial Bldg. 
 
•  2009 Jail Corrective Action – The Contractor can commence with both the HVAC and 
Hot Water Heater corrective action. 
 
•  Judicial Building – The Contractor may commence with the installation of the card 
reader at the east employee entrance.  Repairs to roof envelope underway. 
 
•  1988 Jail – The Contractor may commence with Area A - Courtroom, Area D - Training 
& Breakroom, Area I – Sallyport, Area G – Connecting Corridor, Area B – Medical 
Annex, Area E – Telecom Area as the Phase I activities and Area C – Trustee Area, Area F 
– Control Room as Phase 2.  The work activity in the Jail is pursuant to the approved 
sequencing by the Jail Administration. 
 
•  Exterior - Begin mobilizing including installation of the security fence, construction 
signs, material and equipment staging area located directly south of the Historic 
Courthouse and west of the Jail. 
 
 



 

  TOTAL CONTRACT AMOUNT:         $7,237,361.00 

 • RENOVATIONS TO 1988 JAIL   $1,893,769.00 

 • INTERIOR HISTORIC COURTHOUSE   $3,833,806.00 

 • EXTERIOR HISTORIC COURTHOUSE  $1,509,786.00 

 

 

 AUTHORIZED CHANGES TO DATE: 

 • RENOVATIONS TO 1988 JAIL   NONE TO DATE 

 • INTERIOR HISTORIC COURTHOUSE 

   CCD #1    (TBD) 

 • EXTERIOR HISTORIC COURTHOUSE  NONE TO DATE 

 

 OWNER’S CONTINGENCY BUDGET:     

 • RENOVATIONS TO 1988 JAIL   $   112,500.00 

 • INTERIOR HISTORIC COURTHOUSE   $   375,000.00 

 • EXTERIOR HISTORIC COURTHOUSE  $     37,500.00 

 



 
TOTAL CONTRACT TIME:                                 439 CALENDAR DAYS 
• RENOVATIONS TO 1988 JAIL   372 DAYS 
• INTERIOR HISTORIC COURTHOUSE  439 DAYS 
• EXTERIOR HISTORIC COURTHOUSE  382 DAYS 
 
ORIGINAL SUBSTANTIAL COMPLETION:  
• RENOVATIONS TO 1988 JAIL   04/22/13 
• INTERIOR HISTORIC COURTHOUSE  06/28/13 
• EXTERIOR HISTORIC COURTHOUSE  06/28/13 
 
CONTRACT DAYS REMAINING AS OF APRIL 30, 2012: 
• RENOVATIONS TO 1988 JAIL   358 DAYS 
• INTERIOR HISTORIC COURTHOUSE  425 DAYS 
• EXTERIOR HISTORIC COURTHOUSE  382 DAYS 
 
 
CONTRACT TIME EXTENSIONS:   NONE TO DATE 
 
 
 

 



 INTERIOR AND EXTERIOR HISTORIC COURTHOUSE: 

 The Building Permit issued April 4, 2012, limited NTP April 16, 2012 

 During the month of April, preconstruction activities commenced.  Temporary fencing and 
signage were installed on the west side of the site. The General Contractor (GC) submitted a 
master schedule with revisions based on the changes due to the relocation of the Clerk of the 
Circuit Court.  A submittal log was transmitted and the asbestos abatement plan was 
submitted to Sumter County’s Environmental Consultant for review. The GC submitted the 
schedule of values for all projects for review.  The Building Department issued Building 
permits for all projects.  

 After meeting with the Clerk of the Circuit Court earlier this month, it was determined the 
clerk would move from the Historic Courthouse to the Judicial Building. This would allow the 
Contractor to proceed with the renovation work in an unoccupied building. In order for this 
move to occur, the corrective work to the existing Judicial Building roofing at the east bell 
tower had to be completed.  On April 11, 2012, a Construction Change Directive (CCD) was 
issued to the Contractor to proceed with remediation of the roofing at both bell towers.  Work 
on the east tower continues and all roof work on the east bell tower is anticipated to be 
completed by May 24th, thus allowing relocation of the 3rd floor and demolition work of the 
interior courthouse to commence. 

 The primary employee entrance will be restricted by construction activity. A card reader was 
installed at the east entrance of the Judicial Building to provide alternative access.  

 

 

 



 1988 JAIL RENOVATIONS: 

 The Building Permit was issued April 12, 2012 and conditional NTP on April 16, 2012 

 The commissioning and testing portion of the 2009 HVAC Corrective Action was completed 
during April.  A final written report will be submitted to the Engineer of Record for review 
and further corrective action direction.  

 The corrective action of the hot water system in the 2009 jail began and will continue through 
the month of May. 

 The GC completed most of the demolition of Area ‘A’ and began demolition of Area ‘D’.   

 There are no critical issues to report this month. 
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